

Sprint 1 Plan

Product name: SimpleChinese

Team Name:

Sprint completion date: July 10

Revision number:2.0

Revision date: 7/8/2017

Goal: Have a fundamental user interface with start and study UI.

User story 1("User, be able to navigate to different function/pages UI(5)")

Task 1: build a navigation screen/UI (2hrs)

Task 2: build a study screen/UI (3hrs)

Total for user story 1: 5 hrs

User story 2 ("User, I want to have a quiz/review page(8)")

Task 1: build a review UI(2hrs)

Task 2: link these 3 UI (1hrs)

Total for user story 2: 3 hrs

User story 3("User, have a study page(3)")

Task 1: gather vocab and definition (4hrs)

Task 2: access/view vocab on study screen/UI (6hrs)

Task 3: functional button/swipe (5hrs)

Total for user story 3: 15 hrs

Team member 1(Zhufeng Chen): Product owner, developer

Team member 2(Siu-Tai Lui): Scrum master, dev

Team member 3(Wenqiao Zhu): dev

Team member 4(Yibo Fu): dev

Team member 5(Tian Qiu):dev

Team member 6(Luming Wang):dev

Task assignment

Team member 1: story 3 task 3; story 1 task 1,2

Team member 2: story 3 task 2

Team member 3: story 3 task 1

Team member 4: story 3 task 3; story 2 task 1

Team member 5: story 3 task 2

Team member 6: story 1 task 1,2; story 2 task 1

User story 1("As a Chinese learner, I want to be able to get to the study screen UI")

Task 1: build a start screen/UI (2hrs)

Task 2: build a study screen/UI (2hrs)

Task 3: link these 2 UI (2hrs)

Total for user story 1: 6hrs

User story 2("I want to be able to study")

Task 1: gather vocab and definition (4hrs)

Task 2: access/view vocab on study screen/UI (6hrs)

Task 3: functional button/swipe (3hrs)

Total for user story 2: 13hrs

Team member 1(Zhufeng Chen): Product owner, developer

Team member 2(Siu-Tai Lui): Scrum master, dev

Team member 3(Wenqiao Zhu): dev

Team member 4(Yibo Fu): dev

Team member 5(Tian Qiu):dev

Team member 6(Luming Wang):dev

Task assignment

Team member 1: User story 2, Task 3, User story 1, Task 3

Team member 2: User story 2, Task 2

Team member 3: User story 2, Task 1, User story 1, Task 1,2

Team member 4: User story 1, Task 1

Team member 5: User story 2, Task 2

Team member 6: User story 1, Task 1,2,3

Scrum time: TBT

Burnup chart and scrum board will be in lab