Sprint 2 Plan

Product name: Simple Chinese

Team Name:

Sprint completion date: 7/17/2017

Revision number:v1.0 Revision date: 7/1/2017

Goal: Have a fundamental user interface with start and study UI.

User story 1: User, Want to be able to select different difficulty(2)

Task 1: build a screen for choosing different difficulty(3hrs)

Task 2: choose how much workload per day(6hrs)

Finish definition:reset after a day(able to select difficulty and wpd)

Task 3: combine above two tasks(1hrs)

Total for user story 1: 10hrs

User story 2: User, have a study page

Task 1: continue gather vocab and definition (3hrs)
Task 2: functional button/swipe for study UI(3hrs)

Total for user story 2: 6 hrs

User story 3: User, able to have review interface

Task 1: build a review UI(2hrs)

Task 2: build a conclusion screen (3hrs)

Task 3: functional button/swipe for review UI(3hrs)

Total for user story 3:8 hrs

User story 4: User, fully access the app

Task 1: link all UIs (4hrs)
Total for user story 4: 4 hrs

Team member 1(Zhufeng Chen): Product owner, developer

Team member 2(Tian Qiu): Scrum master, dev

Team member 3(Wenqiao Zhu): dev Team member 4(Yibo Fu): dev

Team member 5(Siu-Tai Lui):dev Team member 6(Luming Wang):dev

Task assignment

Team member 1(Zhufeng Chen): story 4
Team member 2(Tian Qiu): story 2 task 2
Team member 3(Wengiao Zhu): story 2 task 1

Team member 4(Yibo Fu): story 3

Team member 5(Siu-Tai Lui): story 1 task 2,3

Team member 6(Luming Wang): story 1 task 1; story 3 task 2

Scrum time: TBD

Burnup chart and scrum board will be in lab