## Sprint 1 Plan

Product name: SimpleChinese

Team Name:

Sprint completion date: July 10

Revision number:v1.0 Revision date: 7/3/2017

Goal: Have a fundamental user interface with start and study UI.

User story 1("As a Chinese learner, I want to be able to get to the study screen UI")

Task 1: build a start screen/UI (2hrs)
Task 2: build a study screen/UI (2hrs)

Task 3: link these 2 UI (2hrs) Total for user story 1: 6hrs

User story 2("I want to be able to study")

Task 1: gather vocab and definition (4hrs)

Task 2: access/view vocab on study screen/UI (6hrs)

Task 3: functional button/swipe (3hrs)

Total for user story 2: 13hrs

Team member 1(Zhufeng Chen): Product owner, developer

Team member 2(Siu-Tai Lui): Scrum master, dev

Team member 3(Wenqiao Zhu): dev

Team member 4(Yibo Fu): dev Team member 5(Tian Qiu):dev

Team member 6(Luming Wang):dev

## Task assignment

Team member 1: User story 2, Task 3, User story 1, Task 3

Team member 2: User story 2, Task 2

Team member 3: User story 2, Task 1, User story 1, Task 1,2

Team member 4: User story 1, Task 1 Team member 5: User story 2, Task 2 Team member 6: User story 1, Task 1,2,3

Scrum time: TBT

Burnup chart and scrum board will be in lab