## Sprint 2 Plan

Product name: Simple Chinese

Team Name:

Sprint completion date: 7/17/2017

Revision number:v1.0 Revision date: 7/1/2017

Goal: Have a fundamental user interface with start and study UI.

User story 1: User, Want to be able to select different difficulty(2)

Finish definition: reload new set of vocabs after the previous one is done

Task 1: build a screen for choosing different difficulty(3hrs)

Task 2: choose how much workload per section(6hrs)

Task 3: combine above two tasks(1hrs)

Total for user story 1: 10hrs

User story 2: User, have a study page

Task 1: continue gather vocab and definition (3hrs)

Task 2: functional button/swipe for study UI(3hrs)

Total for user story 2: 6 hrs

User story 3: User, able to have quiz interface

Task 1: build a Quiz UI(2hrs)

Task 2: build a Conclusion screen (3hrs)

Task 3: functional button/swipe for review UI(3hrs)

Total for user story 3:8 hrs

User story 4: User, fully access the app

Task 1: link all UIs (4hrs)
Total for user story 4: 4 hrs

User story 5: User, have a overview page

Task 1: build an overview page (3hrs)

Team member 1(Zhufeng Chen): Product owner, developer

Team member 2(Tian Qiu): Scrum master, dev

Team member 3(Wengiao Zhu): dev

Team member 4(Yibo Fu): dev Team member 5(Siu-Tai Lui):dev

Team member 6(Luming Wang):dev

Task assignment

Team member 1(Zhufeng Chen): story 4

Team member 2(Tian Qiu): story 2 task 2, story 5 Team member 3(Wenqiao Zhu): story 2 task 1

Team member 4(Yibo Fu): story 3

Team member 5(Siu-Tai Lui): story 1 task 2,3, story 5

Team member 6(Luming Wang): story 1 task 1; story 3 task 2

Scrum time: TBD

Burnup chart and scrum board will be in lab