Sprint 3 Plan

Product name: Simple Chinese

Team Name:

Sprint completion date: 7/24/2017

Revision number:v1.0 Revision date: 7/17/2017

Goal: Have a fundamental user interface with start and study UI.

User story 1: User, able to access next section after finish study previous section

Task 1: fix bug(2hr)

Total for user story 1:2 hrs

User story 2: User, able to get a wrong list on review UI.

Task 1: Access the txt file.

Task 2: Edit the txt file.

Task 3: Put information to the UI

Total for user story 2: 6 hrs

User story 3: User, able to see % after finishing Quiz

Task 1: calculate % and show(1hr)

Total for user story 3: 1hr

User story 4: User, able to see bug free overview UI

Task 1: fix bug for definition that is too long not able to display(3hr)

Total for user story 4: 3hr

User story 5: User, able to use App at all different iOS devices.

Task 1: update current App to be used at different screen size devices.(3 hr)

Total for user story 5: 3hr

User story 6: User, able to hear pronunciation of a Chinese character

Task 1: find pronunciation for each characters at current database/API. (6hr)

Task 2: add those voice file to study UI. (3hr)

Total for user story 6: 9 hr.

User story 7: User, want to have a clean UI for all functions.

Task 1: Coordinate all UI style.

Team member 1(Zhufeng Chen): Product owner, developer

Team member 2(Tian Qiu): dev

Team member 3(Wenqiao Zhu): dev

Team member 4(Yibo Fu): Scrum master, dev Team member 5(Siu-Tai Lui):dev Team member 6(Luming Wang):dev

Task assignment:

Team member 1(Zhufeng Chen): User story 2
Team member 2(Tian Qiu): User story 6.
Team member 3(Wenqiao Zhu): user story 5
Team member 4(Yibo Fu): User Story 6.
Team member 5(Siu-Tai Lui): US1,4

Team member 6(Luming Wang): user story 3, 7